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ESTIMATE RUN 10/25/2018

ESTIMATE SUMMARY 08:32:00

CONTID: C22406         ESTIMATE NO: 0002 FINL 2005

PCN: 22406-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 66 and US 85 (BUS) IN PLATTEVILLE PERCENT TIME:

PROJECT NO: STA0661-016                   

SH 66 PLATTEVILLE SIDEWALK REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 405 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLATTEVILLE CO 80651-0405(970)785-6161 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 207,702.93 PARTICIPATING $ $ 5,993.02

AWARD PROJECT AMT: 229,247.38 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,438.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

5,993.02

5,993.02

9,431.73

$

$

$

$

207,702.93

0.00

207,702.93

0.00

207,702.93

0.00

0.00

207,702.93

0.00

AMOUNT DUE 207,702.93 9,431.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,431.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/06/2018

08/06/2018

09/12/2018

09/12/2018

10/25/2018

06/07/2018

06/18/2018

07/19/2018

08/06/2018
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PCN: 22406-BID    ESTIMATE RUN 10/25/2018

PROJECT: STA0661-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:32:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000

0010 Removal of Pipe 133.000

0.000

202-00035  
 

2,444.54133.000

0.00

133.000

LF  

18.38000

0015 Removal of End Section 1.000

0.000

202-00037  
 

200.001.000

0.00

1.000

EACH

200.00000

0020 Removal of Sidewalk 3.000

0.000

202-00200  
 

345.003.000

0.00

3.000

SY  

115.00000

0025 Removal of Curb and Gutter 24.000

0.000

202-00203  
 

264.2424.000

0.00

24.000

LF  

11.01000

0030 Removal of Asphalt Mat 277.000

0.000

202-00220  
 

3,492.97277.000

0.00

277.000

SY  

12.61000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

5.75000

0040 *Removal of Pedestrian Push Button 4.000

0.000

202-00860  
 

225.004.000

0.00

4.000

EACH

56.25000

0045 Plug Culvert 1.000

0.000

202-04001  
 

1,112.501.000

0.00

1.000

EACH

1,112.50000

0050 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,250.00000

0055 Potholing 18.000

0.000

203-01597  
 

2,925.0018.000

0.00

18.000

HOUR

162.50000
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PCN: 22406-BID    ESTIMATE RUN 10/25/2018

PROJECT: STA0661-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:32:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 15.000

0.000

207-00205  
 

780.0015.000

0.00

15.000

CY  

52.00000

0065 Erosion Log Type 1 (12 Inch) 40.000

0.000

208-00002  
 

250.0040.000

0.00

40.000

LF  

6.25000

0070 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

937.50000

0075 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

775.001.000

0.00

1.000

EACH

775.00000

0080 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

18.75000

0085 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

10.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

75.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

62.50000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

112.50000

0105 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

225.00000

0110 Seeding (Native) 0.030

0.000

212-00006  
 

107.140.030

0.00

0.030

ACRE

3,571.43000



CONTID: C22406         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22406-BID    ESTIMATE RUN 10/25/2018

PROJECT: STA0661-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:32:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.030

0.000

212-00032  
 

160.710.030

0.00

0.030

ACRE

5,357.14000

0120 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

6,696.43000

0125 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

18.75000

0130 Rock Mulch (Weed Free) 969.000

0.000

213-00067  
 

2,936.07969.000

0.00

969.000

SF  

3.03000

0135 Landscape Weed Barrier Fabric 108.000

0.000

213-00070  
 

319.68108.000

0.00

108.000

SY  

2.96000

0140 Metal Landscape Border (1/4x5 Inch) 152.000

0.000

213-00470  
 

855.76152.000

0.00

152.000

LF  

5.63000

0145 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

138.000

0.000

216-00201  
 

690.00138.000

0.00

138.000

SY  

5.00000

0150 *Herbicide Treatment 3.000

0.000

217-00020  
 

375.003.000

0.00

3.000

HOUR

125.00000

0155 Aggregate Base Course (Class 6) 8.000

0.000

304-06007  
 

1,671.448.000

0.00

8.000

CY  

208.93000

0160 *Hot Mix Asphalt (Patching) (Asphalt) 103.500

0.000

403-00720  
 

32,343.75103.500

0.00

103.500

TON 

312.50000

0165 Geotextile (Erosion Control) (Class 1) 72.000

0.000

420-00102  
 

270.0072.000

0.00

72.000

SY  

3.75000
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PCN: 22406-BID    ESTIMATE RUN 10/25/2018

PROJECT: STA0661-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:32:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Riprap (12 Inch) 37.000

0.000

506-00212  
 

5,773.8537.000

0.00

37.000

CY  

156.05000

0175 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

33.000

0.000

603-02185  
 

10,802.8833.000

0.00

33.000

LF  

327.36000

0180 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

72.000

0.000

603-02245  
 

17,027.2872.000

0.00

72.000

LF  

236.49000

0185 23x14 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05118  
 

3,560.002.000

0.00

2.000

EACH

1,780.00000

0190 30x19 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05124  
 

3,882.502.000

0.00

2.000

EACH

1,941.25000

0195 12 Inch Plastic Pipe 45.000

0.000

603-50012  
 

3,515.8545.000

0.00

45.000

LF  

78.13000

0200 Manhole Special 1.000

0.000

604-39000  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0205 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.75000

0210 Concrete Sidewalk (6 Inch) 37.000

0.000

608-00006  
 

3,931.2537.000

0.00

37.000

SY  

106.25000

0215 Concrete Curb Ramp 25.000

0.000

608-00010  
 

3,031.2525.000

0.00

25.000

SY  

121.25000

0220 Detectable Warnings 52.000

0.000

608-00015  
 

2,535.0052.000

0.00

52.000

SF  

48.75000
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PCN: 22406-BID    ESTIMATE RUN 10/25/2018

PROJECT: STA0661-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:32:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Sidewalk Drain 1.000

0.000

608-10010  
 

4,588.351.000

0.00

1.000

EACH

4,588.35000

0230 Curb and Gutter Type 2 (Section II-B) 125.000

0.000

609-21020  
 

3,500.00125.000

0.00

125.000

LF  

28.00000

0235 Gutter Type 2 (2 Foot) 5.000

0.000

609-24002  
 

160.005.000

0.00

5.000

LF  

32.00000

0240 *2 Inch Electrical Conduit (Plastic) 15.000

0.000

613-01200  
 

675.0015.000

0.00

15.000

LF  

45.00000

0245 *Wiring 1.000

0.000

613-10000  
 

2,850.001.000

0.00

1.000

L S 

2,850.00000

0250 *Pedestrian Push Button (Install Only) 4.000

0.000

614-72861  
 

1,775.004.000

0.00

4.000

EACH

443.75000

0255 *Pedestrian Push Button Post Assembly 1.000

0.000

614-72863  
 

2,062.501.000

0.00

1.000

EACH

2,062.50000

0260 *Construction Surveying 1.000

0.000

625-00000  
 

8,125.001.000

0.00

1.000

L S 

8,125.00000

0265 *Mobilization 0.853

0.147

626-00000  
 

24,050.001.000

3,535.35

1.000

L S 

24,050.00000

0270 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

5,727.501.000

0.00

1.000

L S 

5,727.50000

0275 *Thermoplastic Pavement Marking (Xwalk-Stopline) 336.000

0.000

627-30210  
 

5,292.00336.000

0.00

336.000

SF  

15.75000
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PCN: 22406-BID    ESTIMATE RUN 10/25/2018

PROJECT: STA0661-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:32:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 240.000

0.000

630-00000  
 

7,500.00240.000

0.00

240.000

HOUR

31.25000

0285 *Traffic Control Inspection 15.000

0.000

630-00007  
 

1,687.5015.000

0.00

15.000

DAY 

112.50000

0290 *Traffic Control Management 14.000

0.000

630-00012  
 

11,375.0014.000

0.00

14.000

DAY 

812.50000

0295 *Barricade (Type 3 M-A) (Temporary) 5.400

0.600

630-80335  
 

300.006.000

30.00

6.000

EACH

50.00000

0300 *Construction Traffic Sign (Panel Size A) 64.800

7.200

630-80341  
 

2,700.0072.000

270.00

72.000

EACH

37.50000

0305 *Construction Traffic Sign (Panel Size B) 31.500

3.500

630-80342  
 

2,187.5035.000

218.75

35.000

EACH

62.50000

0310 *Portable Message Sign Panel 5.400

0.600

630-80355  
 

7,500.006.000

750.00

6.000

EACH

1,250.00000

0315 *Drum Channelizing Device 36.000

4.000

630-80360  
 

800.0040.000

80.00

40.000

EACH

20.00000

0320 *Traffic Cone 27.000

3.000

630-80380  
 

150.0030.000

15.00

30.000

EACH

5.00000

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22406-BID    ESTIMATE RUN 10/25/2018

PROJECT: STA0661-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:32:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 18 In CSP 18 inch CSP installation 0.000

16.000

603-10180  
 

1,093.9216.000

1,093.92

16.000

LF  

68.37000

CAT 207,702.935,993.02207,702.93CURRENT AMT0200 $ $ $

$ 207,702.935,993.02$207,702.93$CURRENT AMTPROJECT TOTAL


